## User research | Case analysis | Proposal V.1 V.2 V.3

Analysis 05/10/2022-17/1/2023

## HCI design | Gamification design | Brand design | Interim report V.1 V.2

Design 18/1/2023-3/4/2023

## Coding 4/4/2023-27/4/2023 Develop Functions | Feature enhancement

## Testing & Deliver 28/4/2023-30/5/2023 Unit test | Scenario testing | Beta testing | Final Report V.1 V.2 | Deliver on App Store







Analysis 05/10/2022-17/1/2023

User research | Case analysis | Proposal V.1 V.2 V.3

Design 18/1/2023-3/4/2023

HCI design | Gamification design | Brand design | Interim report V.1 V.2

Coding 4/4/2023-27/4/2023

Develop Functions | Feature enhancement

Testing & Deliver 28/4/2023-30/5/2023

Unit test | Scenario testing | Beta testing | Final Report V.1 V.2 | Deliver on App Store